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ID WBS option code | Task Name Duration Start Finish Cost
‘ il | textl ‘ | |
53 1.3.2 MS Measurement Strategy 915 days Tue 1/12/10 Tue 7/16/13 $0.00
54 1.3.2.1 MS Management 183 wks Tue 1/12/10 Tue 7/16/13 $0.00
55 1322 [Fq MS Manpower Resources Available 0 days Mon 1/3/11 Mon 1/3/11 $0.00
56 1323 MS Computing Resources Available 2 wks Mon 1/3/11 Fri 1/14/11 $0.00 -physicist[50%)
57 1324 Ms Beam Simulations 4 wks Mon 1/17/11 Fri 2/11/11 $0.00 Eist[40%)]
58 1.3.25 MS Far Detector WC Simulations 3 mons Mon 1/17/11 Fri 4/8/11 $0.00 physicist[40%)]
59 13.2.6 MS Far Detector Lar Simulations 3 mons Mon 1/17/11 Fri 4/8/11 $0.00 physicist[40%]
60 1327 MS Nue Appearance 390 days Mon 1/3/11 Fri 6/29/12 $0.00
|61 | 13.27.1 MS Software Tool Development 2 mons Mon 1/3/11 Fri 2/25/11 $0.00
62 13.2.7.2 MS Oscillation Sensitivity Metric 2 mons Mon 2/28/11 Fri 4/22/11 $0.00
63 13273 MS Intrinsic Electron Neutrinos 5 mons Mon 4/25/11 Fri 9/9/11 $0.00
64 1.3.2.7.4 MS Magnetize FG ND or not 0 days Fri 9/9/11 Fri 9/9/11 $0.00
65 1.3.2.7.5 MS NC Backgrounds 7 mons Mon 9/12/11 Fri 3/23/12 $0.00 physicist[40%]
66 1.3.2.7.6 MS Determine NDC Targets size 0 days Fri 3/23/12 Fri 3/23/12 $0.00
67 13277 MS Mis-identified numu CC Events 4 mons Mon 4/25/11 Fri 8/12/11 $0.00
68 13278 MS Independent Flux Measurement 2 mons Mon 3/26/12 Fri 5/18/12 $0.00 physicist[40%)]
69 13279 MS neutrino flux measurement accuracy 0 days Fri 5/18/12 Fri 5/18/12 $0.00 5/18
70 132710 Ms Documentation 3 wks Mon 5/21/12 Fri 6/8/12 $0.00 physicist[50%)]
71 132711 MS Finalize Studies 3 wks Mon 6/11/12 Fri 6/29/12 $0.00 li physicist[50%]
72 1.3.2.8 MS NuMu Disappearance 280 days Mon 1/17/11 Fri 2/10/12 $0.00
73 1.3.28.1 MS Software Tool Development 2 mons Mon 1/17/11 Fri 3/11/11 $0.00
74 1.3.2.8.2 MS Oscillation Sensitivity Metric 2 mons Mon 3/14/11 Fri 5/6/11 $0.00
75 1.3.28.3 MS Unoscillated numu spectrum 4 mons Mon 5/9/11 Fri 8/26/11 $0.00
76 1.3.2.84 MS muon measurement requirements 0 days Fri 8/26/11 Fri 8/26/11 $0.00
7 1.3.2.85 MS Wrong-Sign Contamination 4 mons Mon 5/9/11 Fri 8/26/11 $0.00
78 1.3.2.8.6 MS Charge ID requirements 0 days Fri 8/26/11 Fri 8/26/11 $0.00
79 1.3.2.8.7 MS numu Backgrounds 7.5 mons Mon 4/11/11 Fri 11/4/11 $0.00
80 13288 MS ND Location 2 mons Mon 3/14/11 Fri 5/6/11 $0.00
81 13289 MS Independent Flux Measurement 2 mons Mon 11/7/11 Fri 12/30/11 $0.00 physicist[40%]
82 1.3.2.8.10 MS Establish Measurement sensitivity 0 days Fri 11/4/11 Fri 11/4/11 $0.00
83 132811 MS Documentation 3 wks Mon 1/2/12 Fri 1/20/12 $0.00 | physicist[50%]
84 1.3.28.12 MS Finalize Studies 3 wks Mon 1/23/12 Fri 2/10/12 $0.00 physicist[50%)]
85 1.3.29 MS Spectral differences 250 days Mon 1/3/11 Fri 12/16/11 $0.00
86 1.3.29.1 MS Software Tool Development 2 mons Mon 1/17/11 Fri 3/11/11 $0.00
87 1.3.29.2 MS Quantify the Effect 2 mons Mon 3/14/11 Fri 5/6/11 $0.00
88 1.3.29.3 MS Spectral Distortion Impact 0 days Fri 5/6/11 Fri 5/6/11 $0.00
89 13294 MS ND Relocation 2 mons Mon 5/9/11 Fri 7/1/11 $0.00
90 13295 [ Ms Mitigation 8 mons Mon 5/9/11 Fri 12/16/11 $0.00 physicist[40%)]
91 1.3.2.9.6 MS Independent Flux Measurement 4 mons Mon 1/3/11 Fri 4/22/11 $0.00
92 1.3.29.7 MS Establish Absolute Flux Accuracy 0 days Fri 4/22/11 Fri 4/22/11 $0.00
93 13298 MS Documentation 3 wks Mon 7/4/11 Fri 7/22/11 $0.00 physicist[50%)]
94 13299 MS Finalize Studies 3 wks Mon 7/25/11 Fri 8/12/11 $0.00 physicist[50%)]
Task _ Progress I Summary ﬁ External Tasks @

Page 1




LBNE Near Detector
Project Manager- Christopher Mauger
Project File - David M. Lee

I [2016
otr 1

[ otr2

2014 [2015 [2017 [2018 [2019 [2020 [2021
tr 2 tr 3 tra | Qtrl [ Qw2 [ Qw3 [ Qtrd [ Qrl [ Qw2 [ Qr3 | Qtr4 | or3 [ Qra | orl [ Qw2 [ Q3 [ Q4 [ Qrl [ Qw2 [ Qr3 [ Qr4 | Orl [ Qr2 [ Qr3 [ Qr4 | Qtrl [ Qtr2 | Qw3 [ Qtrd | OQtrl | Qtr2

! — Pu—— ] i
Project: LBNENearDetector Task _ Progress Summary External Tasks Deadline @
Date: Tue 9/28/10 Split ... Milestone ’ Project Summary _ External Milestone ‘

Page 2




